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List last updated: Tuesday, May 03, 2005
If you have any questions on the projects listed or not listed here, please email the Development Team located at the Durham Parks and Recreation
Department. The appropriate person will contact you.
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AParks & Recreation

Project Name Project Scope Current Status Anticipated Staff Comment
Completion
Date
Bethesda Park Master Plan for development of Master plan completed and Unknown Project is part of

Bethesda Park (20 acres on Cash
Rd.)

approved by City Council;
funding for construction is
part of DPR’s CIP request

department’s CIP
request; LWCF grant
has been applied for
as well

Duke Park Scope of work includes new Under construction Summer 2005 | GO bonds
playground, site drainage, roadway
and sidewalk rehabilitation
C. M Herndon This facility will provide new soccer | Construction on site has August 30, Project funding
Park and baseball fields, playground, resumed; anticipated 2005 includes GO bonds,
picnic shelter, parking, and several | completion in summer, 2005 impact fees, and a
other amenities. donation from the
Herndon Foundation
Campus Hills Renovation or replacement of Site plans and CD’s for phase | Fall, 2005 GO bonds; staff will
Park existing facilities: ball field, 1 of park/center requesting CIP funds

existing shelters, playground area,
weight room facility and a new
trails system around the existing
pond.

improvements underway -
includes only Weight Room
and sidewalks

for this project.



mailto:btimson@ci.durham.nc.us; wroyston@ci.durham.nc.us
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Field
Renovations

Irrigation and sod on six fields:
Piney Woods, River Forest, Erwin
Field, Old Farm, OIld North Durham,
Valley Springs

Work to begin May 30; fields
will be closed for the
summer

Summer 2005

CIP funds

Hillside H.S. - In 1999, the City of Durham and the | Hillside portion is complete May 2005 GO bonds and impact
Riverside H. S. | Durham Public School System (lights and building); fees
passed a resolution to collaborate Riverside lights are
on joint-use of facilities as an complete, modular building
efficient and effective method of will be installed on site in
maximizing the use of publicly May; utility work under
funded facilities. As a part of this | construction
effort, the City provided for
installation of lights and other site
amenities at both Hillside and
Riverside High Schools.
Long Meadow Renovation or replacement of Ball field completed and Spring, 2005 | GO bonds, impact
Park existing facilities, including ball opened; work on pump house | for first fees, UPARR grant,
fields; Goose Creek stream and fencing underway; phase and in-kind donations
restoration will be phased for bidding soon for phase 1 of from Durham Bulls
concurrent work the project. Goose Creek and Field of Dreams
renovation under design by organizations
state
Northgate Park | Renovation or replacement of Design consultant working Spring 2005 | GO bonds; PARTF
existing facilities; Ellerbee Creek with staff and neighborhoods grant being applied
stream restoration will be phased on Master Plan and site plan. for to allow for more
for concurrent work renovations
Old Chapel Hill | A community park to be developed | Master Plan process Spring 2005 | Development of park
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Road Park

on a site adjacent to Githens
Middle School to provide future
joint recreational use of school and
park facilities under an agreement
with the Durham Public Schools.
Development of the park will
provide athletic fields, rest rooms,
picnic areas, play areas, and an
aquatic complex.

underway (Consultant:
Haden-Stanziale)

facilities will be part
of department’s CIP
request

Oval Drive Park | Renovation or replacement of The consulting firm (Susan Master Plan | Staff is requesting
existing facilities Hatchall Landscape is complete | Capital Improvement
Architecture PLLC) is working Project Funds to
on site plans for DRB construct this
submittal and CD’s project.
Playground New playgrounds at Cornwallis Rd Morreene Rd. Park out for Winter, 2005 | CIP funds
renovations Park, East Durham Park, Lyon Park, | construction bids; Lyon Park,
and Morreene Rd. Park Cornwallis Rd. Park, East
Durham Park project has
design firm selected (Sears
Design) and contract should
be going to City Council in
June
Southern Replacing sidewalks to tennis Under construction May, 2005 Funding from GO
Boundaries Park | courts bonds and impact
fees
Twin Lakes field | Artificial turf playing field installed | Project complete
Walltown Design, site plans, and construction | Contract for design Spring 2006 | GO bond funding
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Recreation documents for a full-service consultant should go to
Center - recreation center at the existing Council in June
Planning and Walltown Park
Design
Weaver Street Installation of new playground Survey and Q2Q10 study Master Plan Development is part

Park structure and design for park being done on park to site is complete. | of department’s CIP
new playground equipment request
relative to other future
facilities
Westover Park | Renovation or replacement of the Work underway with design Fall 2005 Funding: 1996 Bonds
existing playground. This project consultant firm; second
also includes a master plan for neighborhood meeting
other park renovation features. scheduled for May 3
American Access to ATT on SW corner of trail | Complete
Tobacco Trail intersection with Apex St., next to
access existing bridge
Southern ATT from current end at NC 54 to Consultant firm has been Winter, 2006 | Funding source:
American Chatham Co. line, including bridge | selected for design (Parsons STP/DA funds, impact
Tobacco Trail over |-40 Brinkerhoff), contract and fees, recreation
and 1-40 Bridge Municipal Agreement with payments-in-lieu
NCDOT are in negotiation;
additional funding received
from FHWA appropriations
bill in Congress
Eno River Trail from West Point on the Eno Corps of Engineers and DENR | Summer, Funding source: TEA-




Page 5 of 5

DURHAM

" Parks and Recreation 2 AN .
* Construction Progress Update aParks &Recreation
9
CITY OF MEDICINE
Greenway Park to River Forest Park on the permits secured; Council 2005 21 grant, GO bonds,
north bank of the Eno River, increased project budget by impact fees
including a bridge over the river in | $313,000. Construction
West Point on the Eno Park documents being completed
Downtown Trail | Trail connecting the American Under construction; Completion Funding source: GO
(North/South Tobacco Trail at Morehead Ave. anticipated completion in by June 30, bonds, PARTF grant
Greenway) with the South Ellerbee Creek Trail | late June or early July 2005
at Trinity Ave., including Central
Park
Third Fork Trail between the American Site Plan approved, CD’s in Fall, 2005 for | Funding source: GO
Creek Trail Tobacco Trail at Elmira Park and progress; planning to have phase 1 bonds. Whole trail is
(North/South Garrett Rd. Park, including a loop project out for construction 4.5 miles; phase 1 is
Greenway) through Southern Boundaries Park bids in May Garrett Rd. Park to
Southern Boundaries
American Trailhead parking lot on SW corner | Encroachment agreements Fall, 2005 Funding source:

Tobacco Trail
parking lot at

Scott King Rd.

of trail and roadway intersection

secured from NCDOT and
Duke Power; design in-house
- issues include road access
improvements coordinated
with C. M. Herndon Park

recreation payments-
in-lieu




